

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				Amendment Design Review (ADR) Yes/No: No		ECN #: 861	
Date: 06.10.02				ADR Date:			
Job No: 022				Created By: PH		Checked By: AP	
Product No: D135-751				Approved By: [Signature]		Approved By: [Signature]	
Product Name: EC 135 skidtubes				(Proj. Manager)		(Management if reqd)	
Documents Affected: Release: FAA STC SR01709SE Release: D3492 Rev B, D3504 Rev A, D3505 Rev A, D3506 Rev A, D3507 Rev A, D3508 Rev A, D3510 Rev B, D3512 Rev A, D6016 Rev A Release: IIN-D135-751 Rev A, ICA-D135-751 Rev 0							
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
1	Required Documents/Drawings Under Review?		x				
2	Update Blue/Pink Folder/Electronic File	x		KJ/PH	06.10.06	06.10.03 PH	
3	Update DSI Folder/Electronic File		x				
4	Update D-Part Master Binder	x		KJ	06.10.06	06.10.03 PH	
5	Update Grey Project Binder	x		KJ	06.10.06	06.10.03 PH	
6	Update DEO/DSI Binder		x				
7	Update Master Document List (MDL)	x		KJ/PH	06.10.06	06.10.03 PH	
8	Update Document Record (DR)	x		PH/KJ	06.10.06	06.10.03 PH	
9	Update Change Record Form	x		KJ	06.10.06	06.10.03 PH	
10	Move Electronic File	x		KJ	06.10.06	06.10.03 PH	
11	Notify TC of Change		x				
12	Notify FAA of Change		x				
13	Update QSI 021 (TC/FAA STC)	x		KJ	06.10.06	06.10.03 PH	
14	Update QSI 036 (K-Kits)		x				
15	Update Accpac Database	x		KJ	06.10.06	06.10.03 PH	
16	Update Access Database	x		KJ	06.10.06	06.10.03 PH	
17	Verification ARC	x		KJ/PH	06.10.06	06.10.03 PH	
18	Update STC Approval List	x		KJ	06.10.06	06.10.03 PH	
19	Update Product Development Summary	x		KJ/SSH	06.10.06	06.10.03 PH	
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC	06.10.06	06.10.15	
21	Create/Update PPP's	x		KJ	06.10.06	06.15.03 PH	
22	Update Paperwork Kits in Production		x				
23	Update Paperwork Kits in Stock		x				
24	Red Tag Stock with old CHG #		x				
25	Rework/Scrap Current Production		x				
26	Rework/Scrap Kits in Stock?		x				
27	Update Qpulse/Laminated Dwgs	x		KJ	06.10.06	06.10.03 PH	
28	Create/Update Controlled PDF Files	x		KJ	06.10.06	06.10.03 PH	
29	Create/Update FAI sheets		x				
30	Create/Update CNC Programs	x		JLM/EC	06.10.06	06.10.15	
31	Create/Update Tooling	x		JLM/EC	06.10.06	06.10.15	
32	MPP required?		x				
33	Notify Previous Customers		x				
34	Notify Eurocopter France		x				
35							
36							
Description / Action: ITEM #7,8: Drawing D3492 Rev B will affect D350-636 skidtubes, MDL-D350-636 and DR-D350-636 will be updated done 06.10.03 PH. ITEM #27: Laminated Dwg for D3507 for Landing Gear cell							

ECN Complete: [Signature]

Date: 06.12.05

Peter Hum

From: David Shepherd [dshepherd@dartaero.com]
Sent: October 2, 2006 11:26 AM
To: 'Peter Hum'
Subject: RE: Dart EC 135 skidtubes

Please go ahead and stamp them released per this email.

David

From: Peter Hum [mailto:phum@dartaero.com]
Sent: Monday, October 02, 2006 7:08 AM
To: 'David Shepherd'
Cc: Serge Shahbazian; Kim Johnston (Kim Johnston)
Subject: RE: Dart EC 135 skidtubes

David,

I have the signed and approved drawings with your initials. However, these do not have the "released" stamp on them.

Should we wait until you are in Hawkesbury next week for you to sign?.....or may I release them with your e-mail approval?

Peter

From: David Shepherd [mailto:dshepherd@dartaero.com]
Sent: September 29, 2006 3:44 PM
To: 'Beckett, Bill'; 'Peter Hum'
Cc: 'S Shahbazian'; 'Kim Johnston'; 'Mike O'Reilly'; ginof@darths.com; sianw@darths.com; 'Peggy McDonald'; 'Holly Menard'; 'Mahon, Heather'; '*Jeffrey Shapiro'
Subject: Dart EC 135 skidtubes

Congratulations Peter ... FAA STC SR01709SE has just been issued for the Dart EC 135 skidtubes. Please see attached.

You might still have hands of cement on the golf course, but you're getting pretty good at this STC thing.

FYI ... one skidtube fits LH and RH and there is an extension kit available to make the skidtube compatible with the Apical float system.

Will probably be on the shelf shortly ... I leave it to Bill and the team in Hawkesbury to let everyone know when they have their "ducks in a row" from a manufacturing point of view.

I will follow up with the FAA next week with regards to getting this STC validated by both Transport Canada and EASA (ching ching)

Have a great weekend everybody.

David

02/10/2006